
Client Name: CalTrans

Location: 04-SF-80-13.2 / 13.9
SAS Superstructure 22-Nov-14

9:01 AM
Run date

Time

Reviewer: Shedd, Bill 20-Nov-14

Daily Diary Report by Bid Item
Contract No.: 04-0120F4

Inspector Name: Feather, Bernard
Diary #: 353 Date: 18-Nov-2013 Monday

Approved Date:

Shift Hours: 08:00 am 05:00 pm Break: 01:00 Over Time:

Const Calendar Day: 532

Inspection Type: Intermittent

Title: Transportation Engineer

Federal ID:
Location:

ApprovedStatus:

04-0120F4
04-SF-80-13.2/13.9

Self-Anchored
Suspension Bridge

Working Day If no, explain:

Overcast with drizzle in the late afternoon

Temperature 7 AM 12 PM 4PM

Weather

Precipitation Condition

Diary: Dispute

General Comments

Bill Casey staff meeting 0800-0900. Track progress of FWS mechanical piping installation. Misc MEP
paperwork and write diaries. Process extra work diaries.

Bid Item: 125 0-000-000.12504-0120F4 DOMESTIC WATER (2 1/2 NPS)

F.W. SPENCER AND SON, INC

Diary: Dispute

Bike Path Piping

I went out the the bike path at 1345. I noted that the cable rail had been relocated over the 2 1/2" DW
diversion around the emergency egress gate at PP 14, PP 41, and PP 70.

I informed Bill O'Sullivan that this punchlist item was now closed.

125 0-000-000.125

Bid Item: 126 0-000-000.12604-0120F4 COMPRESS AIR (4 NPS)

F.W. SPENCER AND SON, INC

Labor
Trade Class RT Hrs OT Hrs DT Hrs TotalName DisputeRemarks

Contractor: F.W. SPENCER AND SON, INC

JNM RICHARD KIIKVEEWelder 8.00 0.00 0.00 8.00

JNM NARCISO BIAGIPlumber/Pipefitter 8.00 0.00 0.00 8.00

FOR TOM COLOMBOPlumber/Pipefitter 8.00 0.00 0.00 8.00

Diary: Dispute

Mechanical Piping

The FWS crew, including Josh Johnson spent the shift working on the 4" CA expansion loop at PP 126.

I met with Tom Colombo at 1100. He indicated that the crew arrived at 0600 and began mobilizing to the
bridge. The lane closure begin on the EB bridge at 0730, and they were in the closure just after it was set
up.

I went to the bridge at 1200. The crew had just finished the WB expansion loop and began working on the
EB expansion loop after lunch break.

126 0-000-000.126

Page 1 of 2ddrRptbyBidItem



Daily Diary Report by Bid Item
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The crew began demobilization at 1315, and were back at Pier 7 at 1400.

Bid Item: 002 0-IPP-EFA.045CCO-045 Installation & Handling of Painted Pipe FA

CERTIFIED COATINGS COMPANY

Diary: Dispute

DIP Painting

At 1000, James Brockman, CCC called to say that his crew would begin painting a 12" DIP elbow which
will be incorporated into the work at the expansion joint at PP 126.

At 1030, I went to the CCC paint yard at Pier 7. Stuart Ross, CT METS paint inspector was in the process
of checking the blast profile of the surface of the elbow.

I discussed the paint activities with Enrique Gonzalles, CCC. He said that he and Ernie Solon began
blasting the the elbow at 0830. They had just finished mixing the Wasser Miozonc primer and would be
putting the first prime coat on. He estimated it would take about an hour.

Estimate 3 hours extra work.

002 0-IPP-EFA.045
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